COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2015

ESTI MATE SUMVARY 11: 53: 28
CONTI D C18928 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18928- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLON 6/30/2016 FI XED COVPLETI ON DAT!
US 550 ON RED MOUNTAI N PASS PERCENT TI ME: 3.67 ORI G TIVE ALLOW 6/30/2016 FI XED COVPLETI ON DAT
PROJECT NO FSA5502- 072
FY15 US 550 CRI BWALLS
NAVE OF RQAD: 550B
PRQJECT COUNTI ES: QURAY SAN JUAN
CONTRACTOR:
ROCK & CO. PAY PERI OD ENDI NG 07/ 25/ 2015 DATE TI ME STARTED 07/ 13/2015
P.O BOX 568 DATE LET 05/ 28/ 2015 DATE WORK BEGAN 07/ 13/ 2015
DATE AWARDED 06/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 08/ 2015 DATE ACCEPTED
BRI GHTON CO 80601 303- 637-9230 DATE NOTI CE TO PROCEED 07/ 13/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,951, 052. 70 PARTI Ol PATI NG $ 328,193.75 $ 328,193.75
AWARD PRQIECT AMT: $  4,632,800.70 NON-PARTI Ol PATI NG 0.00 0. 00
PERCENT COVPLETE: 6. 63% TOTAL EARNI NGS 328,193.75 328,193.75
FUNDS AVAI LABLE: $  4,622,858.95 STOCKPI LED MATERI ALS 25, 684. 23 25, 684. 23
GROSS EARNI NGS 353,877.98 353,877.98
TOTAL CLAI VB $ 0.00 RETAI NAGE -6, 850. 25 -6, 850. 25
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 347,027.73 347,027.73
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 347,027.73 347,027.73
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 347,027.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18928

PCN: 18928-BI D

PRQJECT: FSA5502- 072

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00240

*Renoval of Asphalt Mat (Pl aning)

0025 202-00250 Renoval of Pavenent MarKking

0030 202-05030

Sawi ng Asphalt Material (10 Inch)

0035 203-01510 Backhoe

0040 203-01590

Front End Loader (Rubber Tire)

0045 203-01594

Conbi nati on Loader

0050 203-01622

Sweepi ng (Wth Pickup Broon

0055 203-02330 Labor er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
16, 800. 00000
14. 000
EACH
30. 00000
4, 648. 000
SY
46. 00000
614. 000
SY
49. 00000
144. 000
SF
11. 00000
1, 084. 000
LF
10. 00000
20. 000
HOUR
145. 00000
40. 000
HOUR
112. 00000
40. 000
HOUR
100. 00000
20. 000
HOUR
135. 00000
40. 000
HOUR

50. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
434. 000
434. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000

-

000

[y

. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 31/ 2015

11:53: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
19, 964. 00
19, 964. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
135. 00
135. 00
0. 00
0. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00205 Topsoi | 2,311. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0065 207-00210 St ockpi | e Topsoi | 2,311. 000 0. 000
CY 0. 000 0. 00
63. 00000 0. 000 0. 00
0070 208-00002 *Erosion Log (12 Inch) 340. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0075 208-00011 *Erosion Bales (Wed Free) 121. 000 0. 000
EACH 121. 000 2,904. 00
24.00000 121. 000 2,904. 00
0080 208-00020 *Silt Fence 1, 550. 000 0. 000
LF 900. 000 2,250. 00
2.50000 900. 000 2, 250. 00
0085 208- 00035 *Aggregat e Bag 400. 000 0. 000
LF 65. 000 325. 00
5. 00000 65. 000 325. 00
0090 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 1. 000 3, 900. 00
0100 208-00103 *Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 1. 000 56. 00
56. 00000 1. 000 56. 00
0105 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 150. 000 0. 000
DAY 11. 000 3, 465. 00
315. 00000 11. 000 3, 465. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18928- BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0125 213-00012 *Spray-on Mul ch Bl anket 3.760 0. 000
ACRE 0. 000 0. 00
4,995. 00000 0. 000 0. 00
0130 214- 00450 *Evergreen Tree (5 Gallon Container) 40. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0135 214-01010 *Brush Layer Cutting 100. 000 0. 000
EACH 0. 000 0. 00
3.50000 0. 000 0. 00
0140 215-00000 *Transpl ant Shrub 20. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0145 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 200 850. 00
4, 250. 00000 0. 200 850. 00
0150 250- 00050 *Moni toring Techni ci an 20. 000 0. 000
HOUR 5. 000 500. 00
100. 00000 5. 000 500. 00
0155 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0160 250-00120 *Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0165 304- 02000 Aggregate Base Course (C ass 2) 2, 250. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 Aggregate Base Course (Cl ass 6) 1, 812. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0175 304-09014 Aggregate Base Course (Special) 392. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 182. 000 0. 000
TON 0. 000 0. 00
280. 00000 0. 000 0. 00
0185 403-34731 Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 1, 846. 000 0. 000
TON 0. 000 0. 00
168. 00000 0. 000 0. 00
0190 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 235. 000 0. 000
GAL 0. 000 0. 00
4. 20000 0. 000 0. 00
0195 606- 00601 Quardrail Type 6 (6-3 Post Spacing) 775.000 0. 000
LF 0. 000 0. 00
63. 50000 0. 000 0. 00
0200 606-01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
4, 165. 00000 0. 000 0. 00
0205 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
9, 475. 00000 0. 000 0. 00
0210 607-11525 *Fence (Plastic) 600. 000 0. 000
LF 78. 000 214.50
2.75000 78. 000 214.50
0215 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0220 612-00003  *Delineator (Type Il1) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18928- BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-80321 *Barricade (Type 3 MA) 6. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 270 9, 990. 00
37, 000. 00000 0. 270 9, 990. 00
0235 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 157 99, 852. 00
636, 000. 00000 0. 157 99, 852. 00
0245 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 150 3,948.75
26, 325. 00000 0. 150 3,948. 75
0250 627-00001 Pavenent Mar ki ng Pai nt 2.000 0. 000
GAL 0. 000 0. 00
560. 00000 0. 000 0. 00
0255 627- 00005 Epoxy Pavenent MarKking 28. 000 0. 000
GAL 0. 000 0. 00
280. 00000 0. 000 0. 00
0260 627-00011 Pavenent Marking Paint (\Waterborne) 56. 000 0. 000
GAL 0. 000 0. 00
112. 00000 0. 000 0. 00
0265 630-00000  *Fl aggi ng 4, 400. 000 0. 000
HOUR 226. 000 5,537.00
24.50000 226. 000 5,537.00
0270 630- 00007 *Traffic Control Inspection 45. 000 0. 000
DAY 3. 000 465. 00
155. 00000 3. 000 465. 00
0275 630-00012 *Traffic Control Managenent 180. 000 0. 000
DAY 10. 000 7, 000. 00
700. 00000 10. 000 7, 000. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0285 630- 80342 *Construction Traffic Sign (Panel Size B) 66. 000 0. 000
EACH 10. 000 350. 00
35. 00000 10. 000 350. 00
0290 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 2.000 80. 00
40. 00000 2.000 80. 00
0295 630-80344  *Construction Traffic Sign (Special) 74.000 0. 000
SF 37.000 740. 00
20. 00000 37.000 740. 00
0300 630- 80359 *Portabl e Message Sign Panel 440. 000 0. 000
DAY 26. 000 1,170. 00
45. 00000 26. 000 1,170. 00
0305 630-80360  *Drum Channel i zi ng Device 76. 000 0. 000
EACH 19. 000 418. 00
22. 00000 19. 000 418. 00
0310 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 1. 500 82.50
55. 00000 1. 500 82.50
0315 630-80370 Concrete Barrier (Tenporary) 750. 000 0. 000
LF 282. 000 15, 792. 00
56. 00000 282. 000 15, 792. 00
0320 630-80380 *Traffic Cone 100. 000 0. 000
EACH 18. 000 90. 00
5. 00000 18. 000 90. 00
0325 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0330 630-86810 Traffic Signal (Tenporary) 2.000 0. 000
EACH 1. 000 28, 000. 00
28, 000. 00000 1. 000 28, 000. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphal t Pavenent |ncentive 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70014 F/ A Incentive Early Conpletion of MIestones 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,728,199.70$% 212,478.75 % 212,478.75
CAT NOO300 MP 88.5 & 88.54 Oribwalls Phase 2
0380 202- 00035 Renoval of Pipe 53. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11: 53: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 MP 88.5 & 88.54 Cribwalls Phase 2

0385 202-00150 Renoval of Wall 2.000 0. 000
EACH 1. 500 57, 000. 00
38, 000. 00000 1. 500 57, 000. 00

0390 203- 00440 Rock Excavation (Special) 99. 000 0. 000
CY 5. 000 585. 00
117. 00000 5. 000 585. 00
0395 206- 00000 Structure Excavation 22.000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0400 206- 00010 Structure Excavation (Special) 1, 035. 000 0. 000
cY 620. 000 20, 460. 00
33. 00000 620. 000 20, 460. 00
0405 206- 00050 Structure Backfill (Special) 1, 207. 000 0. 000
CY 0. 000 0. 00
69. 00000 0. 000 0. 00
0410 206- 00065 Structure Backfill (FlowFill) 17. 000 0. 000
CY 0. 000 0. 00
475. 00000 0. 000 0. 00
0415 504-04440 Faci ng (Special) 1, 054. 000 0. 000
SF 0. 000 0. 00
64. 00000 0. 000 0. 00
0420 504- 05000 Wre Mesh Facing 2,561. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0425 504-06310 *Gound Nail (10 Foot) 63. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0430 508-00100 Treated Ti nber 2. 000 0. 000
M-BM 0. 000 0. 00
39, 850. 00000 0. 000 0. 00
0435 601- 01000 Concrete Cass B 1. 100 0. 000
CY 0. 000 0. 00

1, 570. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0001 11: 53: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 MP 88.5 & 88.54 Cribwalls Phase 2

0440 602-00020 Rei nforcing Steel (Epoxy Coated) 15. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0445 602-00210 Wl ded Wre Fabric 2, 350. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0450 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 450. 00000 0. 000 0. 00
0455 619- 10360 36 Inch Wl ded Steel Pipe 40. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0455 MATERI AL ALLOMNCE Wl ded Steel Pipe 0. 000
LF 40. 000 7,184. 40
179. 61000 40. 000 7,184. 40
0460 641-10000  *Shotcrete 140. 000 0. 000
5% 27.000 8, 370. 00
310. 00000 27.000 8, 370. 00

CAT 0300 CURRENT AMI  $ 625,344.00 $ 93,599.40 % 93, 599. 40
CAT NO0301 MP 79 Cribwalls Phase 3

0465 202- 00035 Renoval of Pipe 83. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0470 202-00150 Renoval of Wall 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0475 203-00400 Rock Excavation 7,544.000 0. 000
CY 0. 000 0. 00
40. 25000 0. 000 0. 00
0480 203- 00440 Rock Excavation (Special) 600. 000 0. 000
CY 0. 000 0. 00

117. 00000 0. 000 0.00



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 MP 79 Cribwalls Phase 3
0485 203- 02300 Rock Scal er 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0490 206- 00000 Structure Excavation 45. 000 0. 000
(& 0. 000 0. 00
33. 00000 0. 000 0. 00
0495 206- 00010 Structure Excavation (Special) 1, 608. 000 0. 000
(e 0. 000 0. 00
33. 00000 0. 000 0. 00
0500 206- 00050 Structure Backfill (Special) 1, 583. 000 0. 000
(& 0. 000 0. 00
69. 00000 0. 000 0. 00
0505 206- 00100 Structure Backfill (dass 1) 45. 000 0. 000
(e 0. 000 0. 00
69. 00000 0. 000 0. 00
0510 211-01115 Rock Rei nforcenment (Nunmber 10) 450. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0515 504- 05000 Wre Mesh Facing 3, 540. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0520 504- 06310 G ound Nail (10 Foot) 48. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0525 506- 00209 R prap (9 Inch) 8. 000 0. 000
(e 0. 000 0. 00
125. 00000 0. 000 0. 00
0530 602-00210 Wl ded Wre Fabric 3, 339. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0535 604- 00505 Inlet Type D (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
10, 450. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18928- BI D ESTI MATE RUN 07/ 31/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 79 Cribwall's Phase 3
0540 607-55040 Mesh Anchor 24. 000 0. 000
EACH 0. 000 0. 00
336. 00000 0. 000 0. 00
0545 607-55100 Wre Mesh 5, 600. 000 0. 000
SF 0. 000 0. 00
3. 50000 0. 000 0. 00
0550 619- 10360 36 Inch Wl ded Steel Pipe 103. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0550 MATERI AL ALLOMNCE Wl ded Steel Pipe 0. 000
LF 103. 000 18, 499. 83
179. 61000 103. 000 18, 499. 83
0555 641- 10000 Shotcrete 110. 000 0. 000
SY 0. 000 0. 00
310. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 981, 204.00 $ 18,499.83 $ 18, 499. 83
CAT NO0302 89.5 Ruby Walls G ade Beam
0560 202- 00035 Renoval of Pipe 14. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0565 202-00160 Renoval of Wall 54. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
0570 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0575 203- 00440 Rock Excavation (Special) 31. 000 0. 000
CY 0. 000 0. 00
117. 00000 0. 000 0. 00
0580 206- 00000 Structure Excavation 555. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18928- BI D ESTI MATE RUN 07/ 31/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0001 11:53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 89.5 Ruby Walls G ade Beam
0585 206- 00065 Structure Backfill (FlowFill) 19. 000 0. 000
CY 0. 000 0. 00
475. 00000 0. 000 0. 00
0590 206- 00100 Structure Backfill (dass 1) 167. 000 0. 000
CY 0. 000 0. 00
69. 00000 0. 000 0. 00
0595 206- 00360 Mechani cal Rei nforcenent of Soil 124. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0600 211-01200 Rock Anchor 1, 183. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0605 420- 00000 Ceonenbr ane 230. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0610 420- 00300 Geotextile (Reinforcenent) 649. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0615 420-00511 Asphal t Rei nforcenment Geogrid 376. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0620 509- 00000 Structural Steel 1, 093. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0625 601-01000 Concrete Class B 49. 000 0. 000
CY 0. 000 0. 00
1, 570. 00000 0. 000 0. 00
0630 601-03000 Concrete dass D 213. 000 0. 000
CY 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0635 601- 40300 Structural Concrete Coating 200. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
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PON: 18928-BI D ESTI MATE RUN 07/ 31/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0001 11: 53: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 MP 89.5 Ruby Walls G ade Beam

0640 602-00020 Rei nforcing Steel (Epoxy Coated) 35, 662. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0645 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 450. 00000 0. 000 0. 00
0650 605-83002 Geoconposite Drain with Pipe 6. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0655 641-10000 Shotcrete 124. 000 0. 000
SY 0. 000 0. 00
310. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 587, 005. 00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620-00001 Field Ofice (CQass 1) 1. 000 0. 000
EACH 1. 000 25, 950. 00
25, 950. 00000 1. 000 25, 950. 00
0665 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 350. 00
3, 350. 00000 1. 000 3, 350. 00

CAT 0400 CURRENT AMI  $ 29, 300. 00 $ 29,300.00 % 29, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 4,951,052.70$ 353,877.98 % 353, 877. 98



